Project plan MS4&5

Implemented

- GAME CONCEPT
- FUNCTIONING PROTOCOL
- PHYSICS PROTOTYPE
- COURSE DESIGN
- NICKNAMES
- BALL OBJECT

TODO MILESTONE 4

DEMIAN:

Game Logic (40): Implementation of the main game mechanics and ensuring a playable state.

Game State (10): Development of the server-side logic to handle and synchronize the game state.

Rules to Code (5): Mapping the formal game rules into the actual code structure.

Manual (10): Drafting a written guide for players on how to play GOLFIT.

CONSTANTIN:

Progress Report (15): Documenting the project timeline, individual responsibilities, and problem-solving strategies.

QA Concept & Advanced QA (20): Developing a detailed software quality plan and implementing measurement protocols.

Game logic: work with Demian to implement the the logival walls object and bouncing logic

ANTON:

Protocol & Networking: Finalizing the human-readable **Protocol Code (10)** and providing the **Protocol Document (5)** with command examples.

Social Features: Implementing **Lobby/Lounging (5)** for multiple rooms, **Broadcast (5)** for global messages, and **Whisper (5)** for private 1-to-1 chats.

Data Management: Implementing the **Game, Lounging, and Player Lists (15)**.

Tooling: Creating the **Build Script (5)** for JAR/JavaDoc generation and the **Command Line (5)** parser for host/port/username.

TAMER:

GUI (25): Finalizing the user interface, specifically focusing on the Chat and Game screens.

Librarian (10): Integrating an external library (outside of JavaFX/JUnit) to enhance project functionality.

TODO MILESTONE 5

DEMIAN

GUI (30) : Fully finish implementing the user interface if not done yet, including for lobby and game screen.

High Score (5) : Implement leaderboard for game screen, which displays the amount of accumulated kicks per player

ANTON

Referee (15) : Ensure the rules are correctly implemented and working, such as the simultaneous spawn at the starting tee, constraints and flow structure.

Constantin

Unit test (20) : Create comprehensive and meaningful unit tests

Finish implementing including golf hole, switch mechanic and bouncy balls

TAMER

Victory (10) : Correctly count the amount of kicks and determine the winner and win state.

GUI (30) : Work with demian to finish the GUI.

Exact schedule is in Timeline_new.pdf

Insights

Make sure to include what you worked on and how you can use your code Also explain how you will conceptualize your task beforehand. For example the implementation of the sidebar collided with the course. The 20 extra columns for the sidebar weren’t needed so the whole course had to be adjusted.

Always keep your code updated