Golfit

Objective

The objective of this project is to build a multiplayer real-time golf game, where players compete to finish the course in the fewest strokes possible.

Unlike traditional golf, the environment is interactive. Players can trigger environmental changes that allow competitive advantages or disadvantages, such as moving bridges or closing gates. This adds more strategic play to golfit and allows more player-to-player interactions.

The project is successful if there is a functional golf game with scoring, game chat, realistic ball physics and a complete client-server network for the game.

Game concept

The game concept is outlined clearly in Game_Concept.pdf.

Organization

The responsibilities are divided so that everyone has clear tasks. Demian and Constantin will be responsible for the graphics, such as the menu, the GUI and the design of the maps. while Anton will implement the client-server communication. Tamer will focus on the physics, such as the kick on the ball.

Networking

All requirements and the protocol is outlined in requirementAnalysis.md and networkProtocol.md .

Technology

Since the game is real-time, techniques such as client-side prediction are required to keep the game smooth. Security measures are outside of this project's scope and trivial

Packages

JavaFX

Junit

Log4j 2

Timeline

The complete timeline is written using garntt, the pdf can be found as Timeline.pdf

Important Dates

Week/Date	What	Who	Comments
6th March 11 :10	Milestone 1	All	Details : Description and game rules, software requirements, functionalities of client-server, project organisation
18th March	Milestone 2 (Exercise)	All	Details : implementation of system with simple socket connection
26th March	Milestone 3	All	Multiple Choice
13th April	Exercise Group	All	Show process
16th April	Milestone 4	All	Core components without rule check and GUI, GUI for lobby and chat
27th April	Milestone 5 (Exercise)	All	First GUI version for game, complete game rules Goal : first functioning client/server with GUIM
11th May	Exercise	All	Show process
21.05-29.05	Milestone 6	All	Present whole project, live demo, test network beforehand, screenshot, QA measurements, lessons learned